
State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

005 11
30
33

100505A
I1

I-5/PIERCE CO. LINE TO TUKWILA I/C - HOV
FIFE TO TUKWILA (139.50) (154.40)

Construct HOV lanes and a southbound truck climbing lane in the vicinity of Tukwila. This project is to be 
constructed in 6 stages. Stage 1 will construct a southbound (HOV) lane and a truck climbing lane from So. 
188th to Tukwila. Stage 2-2N will construct a southbound HOV lane from So. 188th St to So. 209th. Stage 
2-2S will construct a southbound HOV lane from So. 209th to SR 516. Stage 3 will construct a southbound 
HOV lane from SR 516 to So. 320th. Stage 4 will construct a northbound HOV lane from Pierce County 
Line to So. 272nd and a SB HOV lane from So. 320th to the Pierce County Line.  Stage 5 will construct a 
NB HOV lane from So. 272nd to S. 200th. Stage 6 will construct a NB HOV lane from 188th to Tukwila. 
This project when complete will improve traffic flow and reliability of transit service.

Funded Design (PE) Dec-87 Feb-04 16,264 59 +/-30%16,322
Right of Way Oct-95 Dec-00 452 700 *1,152
Construction Sep-90 Dec-05 59,684 7,659 2,777 *70,120

76,399 8,417 2,777 87,593

New Revenue (Referendum 51) Construction Feb-03 Jan-07 2,411 46,805 19,976 +/-20%69,191

2,411 46,805 19,976 69,191

Additional Revenue Required for Completion Design (PE) Jul-02 Nov-05 685 4,097 618 +/-30%5,400
Right of Way Jun-03 Oct-05 5 891 103 +/-30%999
Construction Jan-04 Oct-08 6,508 46,552 26,418 +/-30%79,478

690 11,497 47,273 26,418 85,877

79,499 66,719 70,025 26,418 242,662I-5/PIERCE CO. LINE TO TUKWILA I/C - HOV (Total)

(King)
Northwest

005 11
33

100505C
I1

I-5/PIERCE CO. LINE TO TUKWILA I/C
SEATAC TO TUKWILA (149.78) (154.38)

Construct a southbound truck climbing lane and HOV lane.  This project also includes widening of two 
bridges, drainage, construction of retaining walls, erosion control and planting, illumination SC&DI system, 
fencing and other work.

Funded Design (PE) Aug-97 Sep-98 40 *40
Construction Oct-94 Jun-03 25,994 *25,994

26,034 26,034

26,034 26,034I-5/PIERCE CO. LINE TO TUKWILA I/C (Total)
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Legislative District 11

(King)
Northwest

005 11 100506F
I1

I-5/JUNCTION SR 518 - DIRECT HOV RAMP
TUKWILA (153.90) (154.20)

This project is to design and construct a transit/carpool direct ramp from the HOV lanes on southbound I-5 to 
westbound SR 518.

Additional Revenue Required for Completion Design (PE) Oct-05 Mar-08 2,866 1,134 +/-20%4,000
Construction Feb-08 Jun-10 24,390 19,011 +/-20%43,401

2,866 25,524 19,011 47,401

2,866 25,524 19,011 47,401I-5/JUNCTION SR 518 - DIRECT HOV RAMP (Total)

(King)
Northwest

005 11 100514R
I1

I-5/INDUSTRIAL WAY VICINITY-BUSWAY CONN.
SOUTH SEATTLE (162.20) (162.50)

Construct Transit ramps.  This project is to improve the HOV network and relieve congestion in the I-5 
corridor. This project will eliminate the weave buses currently must make to get from the HOV lane on NB 
I-5 to Spokane St. exit as well as the weave to get from Spokane St. on ramp to the HOV lane on SB I-5. 
This project will construct a flyover structure to provide direct access from/to the E-3 transit line to inside 
(median) HOV lanes on NB and SB I-5.

Additional Revenue Required for Completion Design (PE) Jul-03 Jan-08 2,604 2,815 657 +/-30%6,075
Right of Way Dec-05 Oct-07 4,874 648 +/-30%5,521
Construction Dec-07 Oct-10 26,804 29,233 +/-30%56,037

2,604 7,688 28,108 29,233 67,633

2,604 7,688 28,108 29,233 67,633I-5/INDUSTRIAL WAY VICINITY-BUSWAY CONN. (Total)

(King)
Northwest

099 11
33

109912R
I1

SR 99/SR 99 AND SR 518 INTERCHANGE VIC.
SEATAC AND TUKWILA (18.50) (24.20)

Two major transportation efforts are currently underway in this general area that have the ability to affect the 
state highway system. These are the Port of Seattle's master plan for Sea-Tac International Airport which 
included  one new interchange on SR 518 and the RTA's plans for light rail construction along either SR 518 
or SR 99. It is important that we be a partner in the planning effort that will be devoted to these projects to 
ensure that the state's interest is protected.

Funded Design (PE) Apr-98 Aug-02 1,394 94 *1,488

1,394 94 1,488

1,394 94 1,488SR 99/SR 99 AND SR 518 INTERCHANGE VIC. (Total)
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Project
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Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

099 11 109926D
I1

SR 99/DUWAMISH RIVER/FIRST AVE S. BRIDGE
SOUTH SEATTLE (26.04) (27.78)

Construct a new bridge parallel to the existing bridge for southbound traffic.

Funded Design (PE) Sep-89 Jun-03 19,972 *19,972
Right of Way Apr-94 Sep-99 881 *881
Construction Sep-93 Oct-07 132,344 99 102 12 *132,557

153,197 99 102 12 153,411

153,197 99 102 12 153,411SR 99/DUWAMISH RIVER/FIRST AVE S. BRIDGE (Total)
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Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future
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Confidence
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(Mile Post)
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Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

099 11
36
37
43

109936Z
I1

SR 99/ALASKAN WAY VIADUCT
DOWNTOWN SEATTLE (29.89) (32.02)

Four options have been developed for the obsolete and earthquake vulnerable viaduct, in addition to a rebuild 
option, to eliminate risk of traffic-crippling structural failure. Other improvements will be included to 
improve traffic flow and safety within this north-south arterial. Additionally envronmental upgrades and 
pedestrian facility improvements will be included.  Funds provided will allow completion of the 
environmental process, first phase design, partial right of way acquisition and partial relocation of utility 
facilities.

New Revenue (Referendum 51) Design (PE) Jan-03 Feb-05 19,000 36,500 36,000 +/-30%91,500
Right of Way Aug-04 Jun-05 50,000 50,000 +/-30%100,000
Construction Jan-05 Apr-10 5,600 44,900 180,000 28,000 +/-30%258,500

19,000 92,100 130,900 180,000 28,000 450,000

Additional Revenue Required for Completion Design (PE) Jul-03 Feb-05 111,500 +/-30%111,500
Construction Jan-05 Jul-17 188,779 1,367,881 1,367,799 1,887,797 4,137,218 +/-30%11,018,1242,068,650

300,279 1,367,881 1,367,799 1,887,797 4,137,218 11,129,6242,068,650

19,000 392,379 1,498,781 1,547,799 1,915,797 4,137,218 11,579,6242,068,650SR 99/ALASKAN WAY VIADUCT (Total)

Four options have been developed for the obsolete and earthquake vulnerable viaduct, in addition to a rebuild 
option, to eliminate risk of traffic-crippling structural failure. Other improvements will be included to 
improve traffic flow and safety within this north-south arterial. Additionally envronmental upgrades and 
pedestrian facility improvements will be included.  Funds provided will allow completion of the 
environmental process, first phase design, partial right of way acquisition and partial relocation of utility 
facilities.

New Revenue (Referendum 51) Design (PE) Jan-03 Feb-05 19,000 36,500 36,000 +/-30%91,500
Right of Way Aug-04 Jun-05 50,000 50,000 +/-30%100,000
Construction Jan-05 Apr-10 5,600 44,900 180,000 28,000 +/-30%258,500

19,000 92,100 130,900 180,000 28,000 450,000

Additional Revenue Required for Completion Design (PE) Jul-03 Feb-05 111,500 +/-30%111,500
Construction Jan-05 Jul-17 188,779 1,367,881 1,367,799 1,887,797 4,137,218 +/-30%11,018,1242,068,650

300,279 1,367,881 1,367,799 1,887,797 4,137,218 11,129,6242,068,650

19,000 392,379 1,498,781 1,547,799 1,915,797 4,137,218 11,579,6242,068,650SR 99/ALASKAN WAY VIADUCT (Total)
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(County)

Project
Number
Sub Pgm

Project Title

Project Description
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Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

167 11
30
33
37
47

116700S
I1

SR 167/CORRIDOR STUDY
PACIFIC TO RENTON (11.17) (27.28)

This project will complete the environmental process for the SR 167 corridor between South Renton and 
Puyallup.  The study will determine how the existing projects at the north and south ends of SR 167 should 
tie together most effectively.  At the completion of the environmental process, WSDOT will know the scope 
and cost range for making any needed improvements.

New Revenue (Referendum 51) Design (PE) Jul-03 Jul-06 5,254 2,746 +/-20%8,000

5,254 2,746 8,000

5,254 2,746 8,000SR 167/CORRIDOR STUDY (Total)

(King)
Northwest

167 11
33

116712A
I1

SR 167/84TH AVE S. TO S. GRADY WAY - HOV
KENT TO RENTON (21.35) (26.48)

This project constructed a HOV lane in each direction on SR 167 between 84th Ave. S. in Kent to South 
Grady Way in Renton.  The HOV project is complete.  A roadside restoration project was recently added.

Funded Design (PE) Apr-92 Apr-07 1,013 165 +/-30%1,178
Construction May-93 Nov-99 16,089 *16,089

17,102 165 17,267

Additional Revenue Required for Completion Construction Mar-07 Apr-11 39 841 753 +/-30%1,632

39 841 753 1,632

17,102 204 841 753 18,899SR 167/84TH AVE S. TO S. GRADY WAY - HOV (Total)

(King)
Northwest

169 05
11
31
41
47

116901C
I1

SR 169/CORRIDOR ANALYSIS
ENUMCLAW/KENT/RENTON (0.00) (25.26)

This will be a study to investigate the SR169 corridor in terms of adding capacity and improving safety.

Additional Revenue Required for Completion Design (PE) Jul-03 Apr-05 500 +/-20%500

500 500

500 500SR 169/CORRIDOR ANALYSIS (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
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Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future
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(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

169 05
11
41

116927B
I1

SR 169/140TH WAY SE TO SR 900
RENTON (23.00) (25.26)

This project will provide queue jumps, HOV bypass lanes and transit priority traffic signal improvements at 
Maple Valley Highway (SR169) and NE 140th Way between the I-405 SB and NB freeway ramps, as well 
as an acceleration lane from the I-405 ramp to eastbound SR 169.

Funded Design (PE) Jul-01 Sep-03 350 *350

350 350

Additional Revenue Required for Completion Construction Aug-03 Jun-04 450 *450

450 450

350 450 800SR 169/140TH WAY SE TO SR 900 (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(Snohomish)
(King)

Northwest
405 01

11
37
41
45
47
48

140500S
I1

I-405/TUKWILA TO LYNNWOOD
TUKWILA TO LYNNWOOD (0.00) (30.32)

Total project will construct up to two additional lanes in each direction for the entire 30-mile length of I-405 
from Tukwila to Lynnwood. It includes truck climbing and auxiliary lanes, HOV access ramps, and 
reconstruction of major freeway to freeway interchanges at I-5, SR 167, I-90, SR 520 and SR 522. The 
overall project reduces congestion; supports transit, vanpool and carpool use; and improves environmental 
conditions. Funds provided for this first phase will construct additional lanes on I-405 from SR 181 to SR 
169; includes rebuilding the SR 167 interchange; adds lanes on SR 167 from So. 180th St to I-405 in Renton; 
adds lanes on southbound I-405 from SE 8th to I-90 in Bellevue; and adds a lane in each direction in the 
Totem Lake area of Kirkland.  Will require additional funding for future phases.

New Revenue (Referendum 51) Design (PE) Jan-03 Jun-08 8,000 50,000 40,000 14,000 *112,000
Right of Way Jan-03 Jun-07 7,000 72,000 21,000 *100,000
Construction Mar-04 Jun-11 38,000 426,000 831,000 263,000 +/-20%1,558,000

15,000 160,000 487,000 845,000 263,000 1,770,000

Additional Revenue Required for Completion Design (PE) Jan-04 Jan-07 18,213 19,787 +/-30%38,000
Right of Way Jan-04 Jun-08 151,071 209,578 209,578 209,578 524 *981,000200,671
Construction Dec-05 Jul-17 915,829 1,576,016 1,576,016 2,509,140 *8,100,2341,523,232

169,284 1,145,194 1,785,594 1,785,595 2,509,664 9,119,2341,723,903

15,000 329,284 1,632,194 2,630,594 2,048,595 2,509,664 10,889,2341,723,903I-405/TUKWILA TO LYNNWOOD (Total)

Total project will construct up to two additional lanes in each direction for the entire 30-mile length of I-405 
from Tukwila to Lynnwood. It includes truck climbing and auxiliary lanes, HOV access ramps, and 
reconstruction of major freeway to freeway interchanges at I-5, SR 167, I-90, SR 520 and SR 522. The 
overall project reduces congestion; supports transit, vanpool and carpool use; and improves environmental 
conditions. Funds provided for this first phase will construct additional lanes on I-405 from SR 181 to SR 
169; includes rebuilding the SR 167 interchange; adds lanes on SR 167 from So. 180th St to I-405 in Renton; 
adds lanes on southbound I-405 from SE 8th to I-90 in Bellevue; and adds a lane in each direction in the 
Totem Lake area of Kirkland.  Will require additional funding for future phases.

New Revenue (Referendum 51) Design (PE) Jan-03 Jun-08 8,000 50,000 40,000 14,000 *112,000
Right of Way Jan-03 Jun-07 7,000 72,000 21,000 *100,000
Construction Mar-04 Jun-11 38,000 426,000 831,000 263,000 +/-20%1,558,000

15,000 160,000 487,000 845,000 263,000 1,770,000

Additional Revenue Required for Completion Design (PE) Jan-04 Jan-07 18,213 19,787 +/-30%38,000
Right of Way Jan-04 Jun-08 151,071 209,578 209,578 209,578 524 *981,000200,671
Construction Dec-05 Jul-17 915,829 1,576,016 1,576,016 2,509,140 *8,100,2341,523,232

169,284 1,145,194 1,785,594 1,785,595 2,509,664 9,119,2341,723,903

15,000 329,284 1,632,194 2,630,594 2,048,595 2,509,664 10,889,2341,723,903I-405/TUKWILA TO LYNNWOOD (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
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Confidence
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(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(Snohomish)
(King)

Northwest
405 01

11
37
41
45
47
48

140501C
I1

I-405/TUKWILA TO LYNNWOOD - T.A.A.
I-405 CORRIDOR (0.00) (30.32)

This study (transportation alternatives analysis, or T.A.A.) will identify a set of reasonable and feasible 
solutions to improve the congestion along the I-405 corridor and initiate the formal environmental analysis 
for the preferred corridor plan. It will combine technical analysis with a major outreach effort to interest 
groups and the general public, to determine the principles and interests that any set of "reasonable and 
feasible solutions" to improve mobility must satisfy.

Funded Design (PE) Jul-98 Sep-05 16,967 3,440 51 1,200 *21,659

16,967 3,440 51 1,200 21,659

16,967 3,440 51 1,200 21,659I-405/TUKWILA TO LYNNWOOD - T.A.A. (Total)

This study (transportation alternatives analysis, or T.A.A.) will identify a set of reasonable and feasible 
solutions to improve the congestion along the I-405 corridor and initiate the formal environmental analysis 
for the preferred corridor plan. It will combine technical analysis with a major outreach effort to interest 
groups and the general public, to determine the principles and interests that any set of "reasonable and 
feasible solutions" to improve mobility must satisfy.

Funded Design (PE) Jul-98 Sep-05 16,967 3,440 51 1,200 *21,659

16,967 3,440 51 1,200 21,659

16,967 3,440 51 1,200 21,659I-405/TUKWILA TO LYNNWOOD - T.A.A. (Total)

(King)
Northwest

405 11 140501G
I1

I-405/JUNCTION SR 167 - I/C MODIFICATION
RENTON (1.79) (2.77)

This project will construct a flyover structure from the existing southbound SR 405 off ramp to the 
southbound SR 167 on ramp.  In addition, this project will modify the existing southbound SR 405 to 
northbound SR 167 ramp.  This southbound I-405 to northbound ramp will be realigned to accommodate 
future widening of I-405 for direct access projects.

Funded Design (PE) Apr-98 Jul-01 1,115 *1,115
Construction Jun-01 Jan-05 6,852 51 *6,903

7,966 51 8,017

7,966 51 8,017I-405/JUNCTION SR 167 - I/C MODIFICATION (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
(Skagit)

(Snohomish)
(Whatcom)

Northwest
01
05
10
11
21
32
36

100005A
I1

HOV DESIGN & CONSTRUCTION PROJ. SUPPORT
REGION WIDE (0.00) (0.00)

To provide project oversight and to coordinate WSDOT interests in the development of the Sound Transit 
projects in central Puget Sound Region - with the Sound Transit's elements of Light Rail, Commuter Rail, 
and Express HOV Bus.

Funded Design (PE) Jul-97 Jun-05 1,242 254 *1,496

1,242 254 1,496

1,242 254 1,496HOV DESIGN & CONSTRUCTION PROJ. SUPPORT (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

005 11 100516B
I2

I-5/RAMPS AT MICHIGAN-CORSON/ALBRO/SWIFT
SOUTH SEATTLE (160.75) (161.68)

This project will remove the existing rolled gutters and curbing on the Michigan/Corson on and off ramps and 
rebuild the shoulders. Electrical items will also be upgraded.

Funded Design (PE) Aug-01 Jan-04 98 14 +/-30%112
Construction Dec-03 Nov-05 751 270 +/-30%1,021

98 765 270 1,133

98 765 270 1,133I-5/RAMPS AT MICHIGAN-CORSON/ALBRO/SWIFT (Total)

(King)
Northwest

099 11 109913T
I2

SR 99/S 138TH ST VIC TO N OF S 130TH ST
TUKWILA (21.57) (22.50)

This project will widen SR 99 symmetrically to provide 8-foot wide right and left shoulders.  Electrical and 
drainage systems will be modified to accommodate the widening.  Other work will be performed as needed.

Funded Design (PE) Feb-05 Mar-07 70 380 +/-20%450

70 380 450

Additional Revenue Required for Completion Construction Feb-07 Mar-08 557 2,294 +/-20%2,851

557 2,294 2,851

70 937 2,294 3,301SR 99/S 138TH ST VIC TO N OF S 130TH ST (Total)

(King)
Northwest

515 11 151505B
I2

SR 515/SE 182ND ST TO SE 176TH ST VIC
RENTON (4.75) (5.20)

This project will construct a raised traffic island replacing the existing two way left turn lane.  A left turn 
pocket will be built at the entrance to the Fred Meyer parking lot.  U-turn pockets will be built at SE 180th 
and SE 176th Streets.  SR 515 will be widened east at SE 180th St and west at SE 176th St to accommodate 
the U-turns. Existing traffic signals will be relocated and signal timing adjusted to allow a phase for the 
U-turn movement.  Other minor work will be performed as needed.

Funded Design (PE) Jan-04 Apr-06 134 71 +/-20%206
Right of Way Jun-05 Feb-06 11 126 +/-20%137
Construction Mar-06 Apr-07 710 +/-20%710

145 908 1,053

145 908 1,053SR 515/SE 182ND ST TO SE 176TH ST VIC (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

900 11 190010C
I2

SR 900/60TH AVE S.TO SE 129TH ST WYE
TUKWILA (7.60) (7.75)

This project will increase pedestrian safety by installing pedestrian signals, sidewalks, and illumination and 
relocating existing bus stops.

Funded Design (PE) Jun-02 Apr-03 71 *71
Construction Mar-03 Mar-04 42 261 +/-20%303

113 261 374

113 261 374SR 900/60TH AVE S.TO SE 129TH ST WYE (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

169 11 116928F
I4

SR 169/FIFTH AVE. SE - NOISE WALLS
RENTON (24.10) (24.30)

Construct noise walls.

Funded Design (PE) Jul-99 Jan-04 94 4 *98

94 4 98

Additional Revenue Required for Completion Construction Dec-03 Sep-04 663 +/-15%663

663 663

94 667 761SR 169/FIFTH AVE. SE - NOISE WALLS (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

405 11
37
41

140521D
I6

I-405/RENTON HOV IMPROVEMENTS PROJECT
RENTON (5.00) (5.85)

This project will provide direct transit access to I-405, northbound and southbound.

Funded Design (PE) Sep-00 Nov-04 1,771 5,877 +/-20%7,648
Construction Oct-04 Jun-08 6,673 35,371 13,726 100 +/-20%56,470600

1,771 12,550 35,371 13,726 100 64,119600

1,771 12,550 35,371 13,726 100 64,119600I-405/RENTON HOV IMPROVEMENTS PROJECT (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
(Snohomish)

(Skagit)
(Whatcom)

Northwest
01
05
10
11
21
32
36

100005B
I6

SOUND TRANSIT MANAGEMENT SERVICES
REGIONWIDE (0.00) (0.00)

To provide project oversight and to coordinate WSDOT interests in the development of the Sound Transit 
projects in central Puget Sound Region - with the Sound Transit's elements of Light Rail, Commuter Rail, 
and Express HOV Bus.

Funded Design (PE) Jul-97 Jun-05 452 *452

452 452

452 452SOUND TRANSIT MANAGEMENT SERVICES (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highlighted Projects

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

I-5, Seattle Area - Concrete Pavement Rehabilitation

(Snohomish)
(King)

Northwest
005 01

11
32
37
43
46

100521P
P1

I-5/LUCILLE STREET TO SR 104 - PCCP
SEATTLE NORTH (161.65) (177.78)

Rehabilitate the concrete pavement for 16 miles to extend the life of the roadway surface another 20 to 40 
years.  This project will also include upgrading safety features such as ramp shoulder widening, some 
mainline shoulder widening, guardrail upgrades and illumination upgrades.

Additional Revenue Required for Completion Design (PE) Jul-05 Jul-15 11,814 7,372 8,240 7,529 +/-40%38,0003,045
Right of Way Dec-05 May-09 4,275 2,451 +/-40%6,726
Construction Feb-07 May-17 4,040 184,169 128,350 397,282 +/-40%811,05397,212

20,129 193,993 136,589 404,811 855,779100,257

20,129 193,993 136,589 404,811 855,779100,257I-5/LUCILLE STREET TO SR 104 - PCCP (Total)

Rehabilitate the concrete pavement for 16 miles to extend the life of the roadway surface another 20 to 40 
years.  This project will also include upgrading safety features such as ramp shoulder widening, some 
mainline shoulder widening, guardrail upgrades and illumination upgrades.

Additional Revenue Required for Completion Design (PE) Jul-05 Jul-15 11,814 7,372 8,240 7,529 +/-40%38,0003,045
Right of Way Dec-05 May-09 4,275 2,451 +/-40%6,726
Construction Feb-07 May-17 4,040 184,169 128,350 397,282 +/-40%811,05397,212

20,129 193,993 136,589 404,811 855,779100,257

20,129 193,993 136,589 404,811 855,779100,257I-5/LUCILLE STREET TO SR 104 - PCCP (Total)

20,129 193,993 136,589 404,811

I-5, Seattle Area - Concrete Pavement Rehabilitation Totals

855,779Total 136,589

20,129 193,993 136,589 404,811Additional Revenue Required for Completion 855,779100,257
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

005 11 100516A
P1

I-5/RAMPS AT MICHIGAN/CORSON/ALBRO/SWIFT
SOUTH SEATTLE (160.72) (161.39)

Resurface 0.67 miles of ramp pavement and restore safety features on I-5 ramps at 
Michigan-Corson/Albro/Swift.

Funded Design (PE) Aug-01 Jan-04 128 19 +/-20%147
Construction Dec-03 Nov-05 985 355 +/-20%1,340

128 1,004 355 1,487

128 1,004 355 1,487I-5/RAMPS AT MICHIGAN/CORSON/ALBRO/SWIFT (Total)

(Snohomish)
(King)

Northwest
005 01

11
32
37
43
46

100521P
P1

I-5/LUCILLE STREET TO SR 104 - PCCP
SEATTLE NORTH (161.65) (177.78)

Rehabilitate the concrete pavement for 16 miles to extend the life of the roadway surface another 20 to 40 
years.  This project will also include upgrading safety features such as ramp shoulder widening, some 
mainline shoulder widening, guardrail upgrades and illumination upgrades.

Additional Revenue Required for Completion Design (PE) Jul-05 Jul-15 11,814 7,372 8,240 7,529 +/-40%38,0003,045
Right of Way Dec-05 May-09 4,275 2,451 +/-40%6,726
Construction Feb-07 May-17 4,040 184,169 128,350 397,282 +/-40%811,05397,212

20,129 193,993 136,589 404,811 855,779100,257

20,129 193,993 136,589 404,811 855,779100,257I-5/LUCILLE STREET TO SR 104 - PCCP (Total)

Rehabilitate the concrete pavement for 16 miles to extend the life of the roadway surface another 20 to 40 
years.  This project will also include upgrading safety features such as ramp shoulder widening, some 
mainline shoulder widening, guardrail upgrades and illumination upgrades.

Additional Revenue Required for Completion Design (PE) Jul-05 Jul-15 11,814 7,372 8,240 7,529 +/-40%38,0003,045
Right of Way Dec-05 May-09 4,275 2,451 +/-40%6,726
Construction Feb-07 May-17 4,040 184,169 128,350 397,282 +/-40%811,05397,212

20,129 193,993 136,589 404,811 855,779100,257

20,129 193,993 136,589 404,811 855,779100,257I-5/LUCILLE STREET TO SR 104 - PCCP (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence
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(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

099 11
33

109913C
P1

SR 99/S 170TH ST. TO W MARGINAL WAY SW
TUKWILA (19.47) (26.03)

Resurface 6.56 miles of existing roadway pavement and restore safety features between South 170th Street 
and West Marginal Way SW.

Funded Design (PE) Jan-98 Jun-99 244 +/-20%244
Construction Apr-99 Oct-03 4,231 149 3 *4,383

4,475 149 3 4,627

4,475 149 3 4,627SR 99/S 170TH ST. TO W MARGINAL WAY SW (Total)

(King)
Northwest

099 11 109936G
P1

SR 99/SPOKANE ST BR TO ALASKAN WAY VIAD.
SOUTH SEATTLE (29.20) (29.89)

This project will replace broken concrete panels, grind the existing concrete roadway surface, rebuild the 
shoulders, and replace the existing illumination system with breakaway features.  Existing guardrail sections 
will also be upgraded between the Spokane Street Bridge and the Alaskan Way Viaduct.

Funded Design (PE) Jan-05 Mar-06 39 99 +/-20%138
Construction Feb-06 Apr-07 1,326 +/-20%1,326

39 1,425 1,464

39 1,425 1,464SR 99/SPOKANE ST BR TO ALASKAN WAY VIAD. (Total)

(King)
Northwest

181 11
33

118106P
P1

SR 181/SR 516 TO I-405 - PAVING
KENT (5.32) (11.37)

Resurface existing roadway pavement and restore safety features. Stage 1 will overlay 0.61 miles from SR 
516 to James Street. Stage 2 will overlay 5.44 miles from James Street to I-405.

Funded Design (PE) Oct-00 Feb-05 358 30 *388
Construction Mar-02 Apr-03 466 *466

823 30 853

Additional Revenue Required for Completion Construction Jan-05 Dec-05 100 2,632 *2,732

100 2,632 2,732

823 130 2,632 3,585SR 181/SR 516 TO I-405 - PAVING (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost
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Confidence
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(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

515 11
47

151505A
P1

SR 515/SE 192ND ST TO BENSON RD - PAVING
RENTON (4.05) (5.29)

Resurface and restore safety features on 1.24 miles of SR 515 in the Renton vicinity from SE 192ND Street 
to Benson Road (108th Ave. SE).

Funded Design (PE) Feb-05 Mar-06 40 82 *123
Construction Feb-06 Mar-07 786 *786

40 868 908

40 868 908SR 515/SE 192ND ST TO BENSON RD - PAVING (Total)

(King)
Northwest

515 11 151509B
P1

SR 515/S. 15TH STREET TO SR 900 - PAVING
SOUTH OF RENTON (6.76) (7.70)

Resurface 0.94 miles of existing roadway pavement and restore safety features between South 15th Street 
and SR 900.

Funded Design (PE) Jul-02 May-03 79 *79
Construction Apr-03 Apr-04 13 551 +/-20%564

92 551 643

92 551 643SR 515/S. 15TH STREET TO SR 900 - PAVING (Total)

(King)
Northwest

900 11 190020C
P1

SR 900/I-405 VIC. TO HARRINGTON AVE. NE
RENTON (12.50) (12.80)

Resurface 0.30 miles of existing roadway pavement and restore safety features between I-405 and Harrington 
Ave NE.

Funded Design (PE) Aug-01 Jan-05 0 82 *82
Construction Dec-04 Jan-06 90 523 +/-20%613

0 172 523 695

0 172 523 695SR 900/I-405 VIC. TO HARRINGTON AVE. NE (Total)
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State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title
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Location
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Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
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Confidence
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Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

005 11 100518K
P2

I-5/SPOKANE STREET I/C BRIDGES - SEISMIC
SEATTLE (162.57) (163.48)

Retrofit existing bridges to bring them up to current seismic standards and reduce the risk of catastrophic 
failure.

Funded Design (PE) Apr-99 Mar-03 499 *499
Construction Feb-03 Aug-04 780 3,823 *4,602

1,279 3,823 5,101

1,279 3,823 5,101I-5/SPOKANE STREET I/C BRIDGES - SEISMIC (Total)

(King)
Northwest

005 11
37

100511J
P2

I-5/SOUTH SEATTLE NORTHBOUND VIADUCT
SEATTLE (163.24) (164.37)

This project will repair the existing bridge deck, overlay the deck with modified concrete or equivalent.  The 
bridge drains and expansion joints will be modified or replaced as needed.  Other minor work necessary to 
complete the deck overlay will also be performed.

Funded Design (PE) Jul-02 Dec-05 363 164 *526
Construction Nov-05 Nov-07 7,809 2,368 *10,177

363 164 7,809 2,368 10,703

363 164 7,809 2,368 10,703I-5/SOUTH SEATTLE NORTHBOUND VIADUCT (Total)

(King)
Northwest

099 11 109928F
P2

SR 99/1ST AVE S BRIDGE - PAINTING
SOUTH SEATTLE (26.55) (27.12)

Clean and paint the Duwamish River Bridge 99/530E in order to preserve its structural integrity.

Funded Design (PE) Apr-05 Jun-05 111 *111
Construction May-05 Aug-06 48 1,647 *1,695

111 48 1,647 1,806

111 48 1,647 1,806SR 99/1ST AVE S BRIDGE - PAINTING (Total)
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(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
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Confidence
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(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

099 11 109924C
P2

SR 99/SPOKANE STREET OVERCROSS - SEISMIC
SOUTH SEATTLE (28.61) (29.20)

This project on bridge 99/538 includes adding seismic restrainers, jacketing columns, improving seat widths, 
strengthening outrigger beams and knee joints.  This project will also install restrainers on the 99/512 bridge, 
as determined during the design phase of this project.

Funded Design (PE) Jul-97 Apr-04 387 51 +/-20%438
Construction Oct-98 Aug-05 4,433 1,662 94 +/-20%6,189

4,819 1,713 94 6,626

4,819 1,713 94 6,626SR 99/SPOKANE STREET OVERCROSS - SEISMIC (Total)
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Project Title
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Cost
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Confidence
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Highway Construction Capital Improvement & Preservation Program
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Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

005 11 100513R
P3

I-5/ALBRO,SWIFT & CORGIAT INTERSECTIONS
SEATTLE (161.30) (161.40)

This project will rebuild the existing signal systems with all of its components and install three Type 3 mast 
arm signal poles and one Type 1 signal pole. This project will also provide new conduits and conductors.

Funded Design (PE) Aug-01 Jan-04 64 9 +/-30%74
Construction Dec-03 Nov-05 496 178 +/-30%675

64 505 178 748

64 505 178 748I-5/ALBRO,SWIFT & CORGIAT INTERSECTIONS (Total)

(King)
Northwest

005 11 100518S
P3

I-5/SPOKANE ST INTERCHANGE
SEATTLE (162.90) (162.90)

SR 5/Spokane St Interchange - All poles, luminaires, conduits and conductors along the ramps of the 
interchange connected to SUA 745 will be removed and replaced with a new system.  Permanent signing on 
the ramps will be replaced.  Replacement of the poles and luminaires along the SR 5 mainline will not be 
replaced because they were replaced less than 10 years ago.  Conduit and conductors along the SR 5 
mainline connected to SUA 745 will be replaced.

Funded Design (PE) Jan-05 Oct-06 79 490 *569
Construction Aug-06 Jun-08 577 2,618 *3,195

79 1,067 2,618 3,764

79 1,067 2,618 3,764I-5/SPOKANE ST INTERCHANGE (Total)

(King)
Northwest

099 11 109923A
P3

SR99/14TH ST INTERCHANGE
SOUTH PARK (24.81) (24.81)

The project will update the illumination within the project limits to current design manual recommendations. 
This project will also include updating signs and sign lights.

Funded Design (PE) Jul-04 Apr-06 158 163 *322
Construction Mar-06 Jun-08 970 795 *1,765

158 1,133 795 2,087

158 1,133 795 2,087SR99/14TH ST INTERCHANGE (Total)
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Project
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Project Title
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Begin End
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Total
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(Mile Post)
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Highway Construction Capital Improvement & Preservation Program
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Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
Northwest

518 11 151806D
P3

SR518/42ND AVE S TO 51ST AVE S
TUKWILA (2.91) (3.51)

This project will redrill approximately 37 weep drains along SR 518 EB and on 51st Ave S / Klickitat Drive.

Funded Design (PE) Oct-03 May-05 70 *70
Construction Apr-05 Mar-07 2 199 *200

71 199 270

71 199 270SR518/42ND AVE S TO 51ST AVE S (Total)

(King)
Northwest

900 11
37

190012S
P3

SR900/64TH AVE S VIC
RENTON (8.00) (8.10)

Conduct geotechnical field exploration and design. Scale loose rock and debris from slope. Remove trees 
from the slope face.  Install wire mesh and revegetate the slope.

Funded Design (PE) Oct-03 Mar-05 35 *35
Construction Feb-05 Apr-07 10 126 *136

45 126 171

45 126 171SR900/64TH AVE S VIC (Total)
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State Route
WSDOT Region
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Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost
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Confidence

Range

(Mile Post)
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Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(Skagit)
(Island)
(King)

(Snohomish)

Northwest
11
21
33
37
43
44
46

100007C
P3

SIGNAL CONTROLLER REPLACEMENT
REGION WIDE (0.00) (0.00)

Upgrade outdated signal controllers to 2070 standard.

Funded Construction Feb-03 Aug-04 249 140 *389

249 140 389

249 140 389SIGNAL CONTROLLER REPLACEMENT (Total)
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WSDOT Region
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Project
Number
Sub Pgm

Project Title
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Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost
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Confidence

Range

(Mile Post)

Date

Washington State Ferries Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)

11 900009V
W4

SEATTLE PIER 48 ACQUISITION/RELOCATION
SEATTLE FERRY TERM. (0.00) (0.00)

Acquire additional space for future growth of the Seattle Ferry Terminal.

New Revenue (Referendum 51) Design (PE) Jan-03 Feb-04 100 *100
Construction Jan-04 Jun-05 1,760 *1,760

1,860 1,860

1,860 1,860SEATTLE PIER 48 ACQUISITION/RELOCATION (Total)

(King)

11 900010A
W4

SEATTLE TERMINAL PRESERVATION
SEATTLE FERRY TERM. (0.00) (0.00)

Replace existing power vault; replace or refurbish trestle, floating dock, Pier 50 interim terminal buildings, 
transfer span, bridge seat, and aprons for the passenger-only terminal; provide interim north trestle 
maintenance; north trestle replacement; preserve overhead loading facilities at Slips 2 and 3; repair or replace 
Slip 3 towers, bridge seat, transfer span, and vessel backfeed.

Funded Design (PE) Jul-02 Aug-04 3,439 5,587 9,888 *18,914
Construction Jul-04 Jun-13 7,200 5,753 17,735 34,070 *113,03248,274

10,639 11,340 27,623 34,070 131,94648,274

10,639 11,340 27,623 34,070 131,94648,274SEATTLE TERMINAL PRESERVATION (Total)

(King)

11 900010B
W4

CATCH-UP PRESRVN TMLS & VSLS, SEATTLE 1
SEATTLE FERRY TERM. (0.00) (0.00)

Replace the existing central trestle and terminal building structures.

New Revenue (Referendum 51) Design (PE) Jan-03 Jul-04 600 6,000 *6,600
Construction Jun-04 Jun-09 11,549 17,130 18,398 *47,077

600 17,549 17,130 18,398 53,677

600 17,549 17,130 18,398 53,677CATCH-UP PRESRVN TMLS & VSLS, SEATTLE 1 (Total)
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(Mile Post)

Date
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District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)

11 900010C
W4

CATCH-UP PRESRVN TMLS & VSLS, SEATTLE 2
SEATTLE FERRY TERM. (0.00) (0.00)

Replace passenger overhead loading facility at Slips 2 and 3.

New Revenue (Referendum 51) Design (PE) Jul-05 Jul-07 3,206 *3,206
Construction Jun-07 Jun-11 6,886 7,413 *14,299

3,206 6,886 7,413 17,505

3,206 6,886 7,413 17,505CATCH-UP PRESRVN TMLS & VSLS, SEATTLE 2 (Total)

(King)

11 900010D
W4

CATCH-UP PRESRVN TMLS & VSLS, SEATTLE 3
SEATTLE FERRY TERM. (0.00) (0.00)

Replace the existing pedestrian bridge access connecting to the Seattle Ferry Terminal.

New Revenue (Referendum 51) Design (PE) Jul-10 Jul-11 715 *715
Construction Jun-11 Jun-12 *5,5005,500

715 6,2155,500

715 6,2155,500CATCH-UP PRESRVN TMLS & VSLS, SEATTLE 3 (Total)

(King)

11 900010E
W4

CATCH-UP PRESRVN TMLS & VSLS, SEATTLE 4
SEATTLE FERRY TERM. (0.00) (0.00)

Replacement of Slip 2 trestle structure, including towers, bridge seat, and transfer span.

New Revenue (Referendum 51) Design (PE) Jul-10 Jul-11 650 *650
Construction Jun-11 Jun-12 *5,0005,000

650 5,6505,000

650 5,6505,000CATCH-UP PRESRVN TMLS & VSLS, SEATTLE 4 (Total)
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Legislative District 11

(King)

11 900010F
W4

PASS-ONLY VSL/TML PROJ - SEATTLE P-O TML
SEATTLE FERRY TERM. (0.00) (0.00)

Provide enhancements to the interim passenger waiting area and loading ramp for passenger-only ferry 
service.

New Revenue (Referendum 51) Design (PE) Jul-04 Jul-06 350 450 *800
Construction Jun-06 Jun-07 3,191 *3,191

350 3,641 3,991

350 3,641 3,991PASS-ONLY VSL/TML PROJ - SEATTLE P-O TML (Total)

(Island)
(Jefferson)

(King)
(Kitsap)

(Snohomish)

10
11
21
23
26
34
40

944401D
W4

MV ISSAQUAH PRESERVATION
ISSAQUAH 130 CLASS (0.00) (0.00)

Structural Preservation; Steel Replacement; Piping Replacement; Propulsion System Preservation; Major 
Mechanical/Electrical Systems Preservation; Communication/Navigation/Lifesaving Equipment Preservation.

Funded Design (PE) Jul-01 Nov-06 309 22 254 7 109 *7043
Construction Apr-00 Jun-13 4,271 414 4,826 135 2,064 *11,77161

4,580 436 5,080 142 2,173 12,47564

4,580 436 5,080 142 2,173 12,47564MV ISSAQUAH PRESERVATION (Total)

(Island)
(Jefferson)

(King)
(Kitsap)

(Snohomish)

10
11
21
23
26
34
40

944402D
W4

MV KITTITAS PRESERVATION
ISSAQUAH 130 CLASS (0.00) (0.00)

Structural Preservation; Interior Preservation; Steel Replacement; Piping Replacement; Propulsion System; 
Major Mechanical/Electrical Systems Preservation; Communication/Navigation/Lifesaving Equipment 
Preservation.

Funded Design (PE) Jul-01 Nov-05 562 45 276 194 *1,177100
Construction Apr-00 Jun-13 1,677 848 5,251 3,682 *13,3481,890

2,239 893 5,527 3,876 14,5251,990

2,239 893 5,527 3,876 14,5251,990MV KITTITAS PRESERVATION (Total)
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Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(Island)
(Jefferson)

(King)
(Kitsap)

(Snohomish)

10
11
21
23
26
34
40

944403D
W4

MV KITSAP PRESERVATION
ISSAQUAH 130 CLASS (0.00) (0.00)

Structural Preservation; Interior Preservation; Steel Replacement; Piping Replacement; Propulsion System 
Preservation; Major Mechanical/Electrical Systems Preservation; Communication/Navigation/Lifesaving 
Equipment Preservation.

Funded Design (PE) Jul-01 Nov-05 179 18 259 162 *799181
Construction May-00 Jun-13 3,725 347 4,925 3,070 *15,5113,444

3,904 365 5,184 3,232 16,3103,625

3,904 365 5,184 3,232 16,3103,625MV KITSAP PRESERVATION (Total)

(Island)
(Jefferson)

(King)
(Kitsap)

(Snohomish)

10
11
21
23
26
34
40

944404D
W4

MV CATHLAMET PRESERVATION
ISSAQUAH 130 CLASS (0.00) (0.00)

Structural Preservation; Interior Preservation; Steel Replacement; Piping Replacement; Propulsion System 
Preservation; Major Mechanical/Electrical Systems; Communication/Navigation/Lifesaving Equipment 
Preservation.

Funded Design (PE) Oct-98 Nov-05 2,069 1 68 2 302 *2,53492
Construction Apr-00 Jun-13 1,629 1 1,284 39 5,747 *10,4431,743

3,698 2 1,352 41 6,049 12,9771,835

3,698 2 1,352 41 6,049 12,9771,835MV CATHLAMET PRESERVATION (Total)

(Island)
(Jefferson)

(King)
(Kitsap)

(Snohomish)

10
11
21
23
26
34
40

944405D
W4

MV CHELAN PRESERVATION
ISSAQUAH CLASS (0.00) (0.00)

Structural Preservation; Interior Preservation; Steel Replacement; Piping Replacement; Propulsion System 
Preservation; Major Mechanical/Electrical Systems Preservation; Communication/Navigation/Lifesaving 
Equipment Preservation.

Funded Design (PE) May-01 Nov-04 927 305 139 26 *1,502105
Construction Apr-00 Jun-13 1,779 5,794 2,649 504 *12,7151,989

2,706 6,099 2,788 530 14,2172,094

2,706 6,099 2,788 530 14,2172,094MV CHELAN PRESERVATION (Total)
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WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Washington State Ferries Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
(Kitsap)

(San Juan)
(Skagit)

11
26
40

944405E
W4

MV CHELAN SOLAS MODIFICATIONS
MV CHELAN (0.00) (0.00)

Non-Life Cycle related preservation; Safety of Life at Sea (SOLAS) modifications.

Funded Design (PE) Jul-01 Feb-03 35 100 *135
Construction Jan-02 Jun-05 665 11,900 *12,565

700 12,000 12,700

700 12,000 12,700MV CHELAN SOLAS MODIFICATIONS (Total)

(Island)
(Jefferson)

(King)
(Kitsap)

(Snohomish)

10
11
21
23
26
34
40

944406D
W4

MV SEALTH PRESERVATION
ISSAQUAH CLASS (0.00) (0.00)

Structural Preservation; Interior Preservation; Steel Replacement; Piping Replacement; Propulsion System 
Preservation; Major Mechanical/Electrical Systems; Communication/Navigation/Lifesaving Equipment 
Preservation.

Funded Design (PE) Oct-98 Nov-04 805 139 246 56 *1,562316
Construction Apr-00 Jun-13 9,926 2,641 4,667 1,061 *24,3066,011

10,731 2,780 4,913 1,117 25,8686,327

10,731 2,780 4,913 1,117 25,8686,327MV SEALTH PRESERVATION (Total)

(King)
(Kitsap)

11
23
26
34

944410E
W4

MV E-STATE PROPULSION CONTROL & ENGINES
EVERGREEN ST. CLASS (0.00) (0.00)

Propulsion System Preservation.

Funded Design (PE) Oct-96 Aug-04 633 180 506 *1,319
Construction Aug-97 Jun-07 633 3,430 9,616 *13,679

1,266 3,610 10,122 14,998

1,266 3,610 10,122 14,998MV E-STATE PROPULSION CONTROL & ENGINES (Total)
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Project
Number
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Project Title
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Location
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Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence
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(Mile Post)

Date

Washington State Ferries Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(Island)
(Jefferson)

(Kitsap)
(San Juan)

(Skagit)

10
11
21
23
26
34
40

944410F
W4

MV EVERGREEN STATE PRESERVATION
E-STATE CLASS (0.00) (0.00)

Structural Preservation; Interior Preservation; Piping Replacement; Major Mechanical/Electrical Systems 
Preservation; Communication/Navigation/Lifesaving Equipment Preservation; other Non-life cycle 
preservation.

Funded Design (PE) Jul-01 Nov-06 176 1 93 241 50 *5687
Construction Oct-06 Jun-13 1 1,764 4,587 947 *7,435136

176 2 1,857 4,828 997 8,003143

176 2 1,857 4,828 997 8,003143MV EVERGREEN STATE PRESERVATION (Total)

(Island)
(Jefferson)

(Kitsap)
(San Juan)

(Skagit)

10
11
21
23
26
34
40

944412C
W4

MV KLAHOWYA PRESERVATION
E-STATE CLASS (0.00) (0.00)

Structural Preservation; Steel Replacement; Piping Replacement; Major Mechanical/Electrical Systems 
Preservation; Communication/Navigation/Lifesaving Equipment Preservation.

Funded Design (PE) Jul-01 Nov-04 89 77 35 255 *48428
Construction Jul-01 Jun-13 196 1,462 674 4,838 *7,699529

285 1,539 709 5,093 8,183557

285 1,539 709 5,093 8,183557MV KLAHOWYA PRESERVATION (Total)

(Island)
(Jefferson)

(Kitsap)
(San Juan)

(Skagit)

10
11
21
23
26
34
40

944413B
W4

MV TILLIKUM PRESERVATION
E-STATE CLASS (0.00) (0.00)

Structural Preservation; Steel Replacement; Piping Replacement; Major Mechanical/Electrical Systems 
Preservation; Communication/Navigation/Lifesaving Equipment Preservation.

Funded Design (PE) Jul-01 Nov-05 184 13 62 116 *39621
Construction Jul-01 Jun-13 1,840 254 1,176 2,208 *5,881403

2,024 267 1,238 2,324 6,277424

2,024 267 1,238 2,324 6,277424MV TILLIKUM PRESERVATION (Total)
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Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future
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Cost
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Confidence

Range
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Washington State Ferries Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
(Kitsap)

(San Juan)
(Skagit)

(Snohomish)

10
11
21
23
26
40

944430B
W4

ELWHA & KALEETAN ENGINE LEASE-PURCHASE
SUPER CLASS (0.00) (0.00)

Propulsion System Preservation.

Funded Design (PE) Jul-91 Jun-05 4,915 143 *5,058

4,915 143 5,058

4,915 143 5,058ELWHA & KALEETAN ENGINE LEASE-PURCHASE (Total)

(King)
(Kitsap)

(Snohomish)

10
11
21
23
26
40

944432F
W4

MV ELWHA PROPULSION CONTROL REPLACEMENT
SUPER CLASS (0.00) (0.00)

Propulsion System Preservation.

Funded Construction Jan-94 Jun-05 6,444 9,016 *15,460

6,444 9,016 15,460

6,444 9,016 15,460MV ELWHA PROPULSION CONTROL REPLACEMENT (Total)

(King)
(Kitsap)

(San Juan)
(Skagit)

11
26
40

944433E
W4

KALEETAN ELEVATOR INSTALLATION
MV KALEETAN (0.00) (0.00)

Installation of elevator for improved customer accessibility.

Funded Design (PE) Jul-02 Aug-05 1 135 *136
Construction Jul-05 Jun-07 1 2,572 *2,573

2 2,707 2,709

2 2,707 2,709KALEETAN ELEVATOR INSTALLATION (Total)

(King)
(Kitsap)

(Snohomish)

10
11
21
23
26

944441B
W4

MV WALLA WALLA PRESERVATION
JUMBO CLASS (0.00) (0.00)

Structural Preservation; Interior Preservation; Steel Replacement; Piping Replacement; Propulsion System; 
Major Mechanical/Electrical Systems; Communication/Navigation/Lifesaving Equipment Preservation.

Funded Design (PE) Oct-98 Aug-03 897 1,073 258 134 *2,40543
Construction Mar-00 Jun-13 9,670 20,381 4,908 2,548 *38,333826

10,566 21,454 5,166 2,682 40,737869

10,566 21,454 5,166 2,682 40,737869MV WALLA WALLA PRESERVATION (Total)
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Project Title
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Begin End
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Washington State Ferries Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(Snohomish)
(King)

(Kitsap)

10
11
21
23
26

944442B
W4

MV SPOKANE PRESERVATION
JUMBO CLASS (0.00) (0.00)

Work include Structural Preservation; Interior Preservation; Steel Rep lacement; Piping Replacement; 
Propulsion System; Major Mechanical/Elec trical Systems; Communication/Navigation/Lifesaving 
Equipement Preserv ation

Funded Design (PE) Jul-99 Aug-03 858 678 15 196 *1,747
Construction Jul-01 Jun-13 5,923 12,875 290 3,730 *22,818

6,781 13,553 305 3,926 24,565

6,781 13,553 305 3,926 24,565MV SPOKANE PRESERVATION (Total)

(King)
(Kitsap)

11
23
26

944460G
W4

MV TYEE PRESERVATION
TYEE / POF (0.00) (0.00)

Structural Preservation.

Funded Design (PE) Jul-01 Jun-03 5 1 6 *12
Construction Oct-01 Jun-07 1 120 *121

5 2 126 133

5 2 126 133MV TYEE PRESERVATION (Total)

(King)
(Kitsap)

11
23
26

944460H
W4

MV CHINOOK PRESERVATION
CHINOOK CLASS/POFF (0.00) (0.00)

Structural Preservation; Steel Replacement; Propulsion System; Major Mechanical/Electrical Systems 
Preservation.

Funded Design (PE) Jul-01 Nov-05 21 32 36 46 *18449
Construction Oct-05 Jun-13 29 618 692 873 *3,147935

50 650 728 919 3,331984

50 650 728 919 3,331984MV CHINOOK PRESERVATION (Total)
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Prior Cost 03-05 05-07 07-09 09-11 11-13 Future
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Washington State Ferries Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
(Kitsap)

11
23
26

944460I
W4

MV SNOHOMISH PRESERVATION
CHINOOK CLASS/POFF (0.00) (0.00)

Structural Preservation; Steel Replacement; Propulsion System; Major Mechanical/Electrical Systems 
Preservation.

Funded Design (PE) Jul-01 Nov-04 25 3 33 *61
Construction Oct-04 Jun-11 57 626 1,728 *2,411

25 60 659 1,728 2,472

25 60 659 1,728 2,472MV SNOHOMISH PRESERVATION (Total)

(King)
(Kitsap)

11
26

944460K
W4

KALAMA & SKAGIT REPLACEMENT VSL PRESRVN
REPLACEMENT POFF (0.00) (0.00)

Structural Preservation; Interior Preservation; Piping Replacement; Major Mechanical/Electrical Systems 
Preservation; Communication/Navigation/Lifesaving Equipment.

Funded Design (PE) Jul-01 Aug-11 1 3 3 *9487
Construction Jul-11 Jun-13 10 1 59 58 *1,7761,648

10 2 62 61 1,8701,735

10 2 62 61 1,8701,735KALAMA & SKAGIT REPLACEMENT VSL PRESRVN (Total)

(King)
(Kitsap)

11
21
23

944460L
W4

4 REPLACEMENT AUTO-PASSENGER FERRIES
SYSTEMWIDE VESSELS (0.00) (0.00)

Construct four new auto/passenger ferry vessels to replace five vessels scheduled to retire between 2008 and 
2010.

New Revenue (Referendum 51) Design (PE) Jan-03 May-05 1,220 7,054 *8,274
Construction Apr-05 Jun-09 2,875 113,875 196,865 *313,615

1,220 9,929 113,875 196,865 321,889

1,220 9,929 113,875 196,865 321,8894 REPLACEMENT AUTO-PASSENGER FERRIES (Total)
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District 
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Legislative District 11

(King)
(Kitsap)

11
26
34

944460N
W4

ACQUISITION OF TYEE REPLACEMENT
PASSENGER-ONLY FERRY (0.00) (0.00)

Acquire a passenger-only vessel to replace MV Tyee.

Funded Construction Jul-05 Jun-07 7,000 *7,000

7,000 7,000

7,000 7,000ACQUISITION OF TYEE REPLACEMENT (Total)

(King)
(Kitsap)

11
26
34

944460P
W4

TYEE REPLACEMENT VESSEL PRESERVATION
PASSENGER-ONLY FERRY (0.00) (0.00)

Structural Preservation; Steel Replacement; Piping Replacement; Major Mechanical/Electrical Systems 
Preservation

Funded Design (PE) Jul-02 Mar-08 50 *50
Construction Feb-08 Jun-09 950 *950

1,000 1,000

1,000 1,000TYEE REPLACEMENT VESSEL PRESERVATION (Total)

(King)
(Kitsap)

11
23
26
34

944460Q
W4

PASS-ONLY VSL/TML PROJ - BUY P-O FERRY 1
PASSENGER-ONLY FERRY (0.00) (0.00)

Acquire first used passenger-only ferry for future expanded passenger-only ferry service.

New Revenue (Referendum 51) Construction May-03 Jun-03 5,326 1,424 *6,750

5,326 1,424 6,750

5,326 1,424 6,750PASS-ONLY VSL/TML PROJ - BUY P-O FERRY 1 (Total)

(King)
(Kitsap)

11
23
26
34

944460R
W4

PASS-ONLY VSL/TML PROJ-PRESRV P-O FERRY1
PASSENGER-ONLY FERRY (0.00) (0.00)

Preservation activities for the first used passenger-only ferry.

New Revenue (Referendum 51) Design (PE) Jul-08 Sep-09 32 60 *92
Construction Aug-09 Oct-10 618 1,140 *1,758

650 1,200 1,850

650 1,200 1,850PASS-ONLY VSL/TML PROJ-PRESRV P-O FERRY1 (Total)
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Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Washington State Ferries Capital Improvement & Preservation Program
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Legislative District 11

(King)
(Kitsap)

11
23
26
34

944460S
W4

PASS-ONLY TML/VSL PROJ - BUY P-O FERRY 2
PASSENGER-ONLY FERRY (0.00) (0.00)

Acquire a second used passenger-only ferry to accommodate future expanded passenger-only ferry service.

New Revenue (Referendum 51) Design (PE) Jul-06 Apr-07 250 *250
Construction Mar-07 Jun-07 6,750 *6,750

7,000 7,000

7,000 7,000PASS-ONLY TML/VSL PROJ - BUY P-O FERRY 2 (Total)

(King)
(Kitsap)

11
23
26
34

944460T
W4

PASS-ONLY VSL/TML PROJ-PRESRV P-O FERRY2
PASSENGER-ONLY FERRY (0.00) (0.00)

Perform preservation activities to the third used passenger-only ferry.

New Revenue (Referendum 51) Design (PE) Jul-07 Jul-08 25 8 *33
Construction Jun-08 Jun-10 475 142 *617

500 150 650

500 150 650PASS-ONLY VSL/TML PROJ-PRESRV P-O FERRY2 (Total)

(King)
(Kitsap)

(Snohomish)

11
21
23

944499C
W4

MV PUYALLUP PRESERVATION
JUMBO MARK II CLASS (0.00) (0.00)

Structural Preservation; Steel Replacement; Piping Replacement; Communications/Navigation/Lifesaving 
Equipment Preservation; Interior Preservation.

Funded Design (PE) Apr-01 Sep-08 201 1 24 328 64 *848230
Construction Sep-01 Jun-13 826 1 450 6,234 1,225 *13,1094,373

1,027 2 474 6,562 1,289 13,9574,603

1,027 2 474 6,562 1,289 13,9574,603MV PUYALLUP PRESERVATION (Total)
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Project
Number
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Begin End
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Washington State Ferries Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(King)
(Kitsap)

(Snohomish)

11
21
23

944499D
W4

MV TACOMA PRESERVATION
JUMBO MARK II CLASS (0.00) (0.00)

Structural Preservation; Steel Replacement; Piping Replacement; Interior Preservation; Propulsion System 
Preservation; Communication/Navigation/Lifesaving Equipment.

Funded Design (PE) Jul-01 Aug-07 65 1 21 370 21 *1,015537
Construction Sep-01 Jun-13 784 1 403 7,021 397 *18,81710,211

849 2 424 7,391 418 19,83210,748

849 2 424 7,391 418 19,83210,748MV TACOMA PRESERVATION (Total)

(King)
(Kitsap)

(Snohomish)

11
21
23

944499E
W4

MV WENATCHEE PRESERVATION
JUMBO MARK II CLASS (0.00) (0.00)

Work includes Structural Preservation; Interior Preservation; Steel Replacement; Piping Replacement; 
Propulsion System Preservation; Communication/Navigation/Lifesaving Equipment Preservation.

Funded Design (PE) Apr-01 Aug-07 122 1 21 250 112 *1,245739
Construction Sep-01 Jun-13 503 1 403 4,748 2,127 *21,82714,045

625 2 424 4,998 2,239 23,07214,784

625 2 424 4,998 2,239 23,07214,784MV WENATCHEE PRESERVATION (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

955540H
W4

SYSTEMWIDE VESSEL PLANNING/DESIGN
SYSTEMWIDE VESSELS (0.00) (0.00)

Vessel Planning/Design activities.

Funded Design (PE) Feb-93 Jun-13 3,509 836 619 647 679 *7,018728

3,509 836 619 647 679 7,018728

3,509 836 619 647 679 7,018728SYSTEMWIDE VESSEL PLANNING/DESIGN (Total)
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Washington State Ferries Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

955550F
W4

SUBCHAPTER W PLANNING & IMPLEMENTATION
SYSTEMWIDE VESSELS (0.00) (0.00)

Subchapter W planning and implementation.

Funded Design (PE) Jul-97 Mar-04 2,499 92 *2,591
Construction Mar-00 Jun-05 6,262 1,747 *8,009

8,761 1,839 10,600

8,761 1,839 10,600SUBCHAPTER W PLANNING & IMPLEMENTATION (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

955560K
W4

SYSTEMWIDE COMMO/NAVIGATION/LIFE SAVING
SYSTEMWIDE VESSELS (0.00) (0.00)

Replace radars, gyrocompasses, and lifesaving equipment.

Funded Design (PE) Jul-99 Aug-04 119 3 3 *125
Construction Mar-94 Jun-11 3,222 2,254 61 61 *5,598

3,222 2,373 64 64 5,723

3,222 2,373 64 64 5,723SYSTEMWIDE COMMO/NAVIGATION/LIFE SAVING (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

955570A
W4

SYSTEMWIDE ACCESSIBILITY MODIFICATIONS
SYSTEMWIDE VESSELS (0.00) (0.00)

Systemwide accessibility modifications

Funded Design (PE) Jul-02 Feb-06 1 175 *176
Construction Jan-06 Jun-07 1 3,325 *3,326

2 3,500 3,502

2 3,500 3,502SYSTEMWIDE ACCESSIBILITY MODIFICATIONS (Total)
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Phase
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Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

955570B
W4

SYSTEMWIDE VESSEL PHYSICAL SECURITY
SYSTEMWIDE VESSELS (0.00) (0.00)

Improvements to heighten physical security of vessels

Funded Design (PE) Jul-02 Aug-06 12 12 12 *36
Construction Jul-06 Jun-09 238 238 238 *714

250 250 250 750

250 250 250 750SYSTEMWIDE VESSEL PHYSICAL SECURITY (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

955570C
W4

SYS WIDE VESSEL SAFETY MGMT ENHANCEMENTS
SYSTEMWIDE VESSELS (0.00) (0.00)

Enhancement to vessel safety management to ISO

Funded Design (PE) Jul-02 Jun-07 488 362 *850

488 362 850

488 362 850SYS WIDE VESSEL SAFETY MGMT ENHANCEMENTS (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

966620C
W4

SYSTEMWIDE TOXIC WASTE DISPOSAL
SYSTEMWIDE TERMINALS (0.00) (0.00)

Toxic waste disposal.

Funded Design (PE) May-91 Jun-13 484 57 61 65 70 *81578

484 57 61 65 70 81578

484 57 61 65 70 81578SYSTEMWIDE TOXIC WASTE DISPOSAL (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

966620D
W4

SYSTEMWIDE ADA SUPPORT
SYSTEMWIDE TERMINALS (0.00) (0.00)

Systemwide support in compliance with the Americans with Disabilities Act (ADA) requirements.

Funded Design (PE) Jul-93 Aug-06 395 32 34 37 40 *58143
Construction Aug-87 Jun-13 3,703 128 137 147 158 *4,444171

4,098 160 171 184 198 5,025214

4,098 160 171 184 198 5,025214SYSTEMWIDE ADA SUPPORT (Total)
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Number
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Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

966620E
W4

OPERATIONS CONSTRUCTION SUPPORT
SYSTEMWIDE TERMINALS (0.00) (0.00)

Provide operations support during project construction.

Funded Construction May-91 Jun-13 5,749 1,772 1,067 1,622 1,185 *13,7772,382

5,749 1,772 1,067 1,622 1,185 13,7772,382

5,749 1,772 1,067 1,622 1,185 13,7772,382OPERATIONS CONSTRUCTION SUPPORT (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

966640D
W4

SYSTEMWIDE AERIAL PHOTOS
SYSTEMWIDE TERMINALS (0.00) (0.00)

Update aerial photos of all WSF ferry terminals on biennial basis.

Funded Design (PE) Jul-87 Jun-13 482 78 83 89 96 *935107

482 78 83 89 96 935107

482 78 83 89 96 935107SYSTEMWIDE AERIAL PHOTOS (Total)

(Island)
(King)

(Kitsap)
(San Juan)

(Skagit)

10
11
21
23
26
34
40

966640F
W4

SYSTEMWIDE TERMINAL DESIGN STANDARDS
SYSTEMWIDE TERMINALS (0.00) (0.00)

Develop design standards for types of structures, such as dolphins, wingwalls, etc.

Funded Design (PE) Jul-90 Jun-13 576 80 39 42 45 *83250

576 80 39 42 45 83250

576 80 39 42 45 83250SYSTEMWIDE TERMINAL DESIGN STANDARDS (Total)

(Island)
(King)

(Kitsap)
(San Juan)

(Skagit)

10
11
21
23
26
34
40

966640I
W4

SYSTEMWIDE REVENUE CONTROL SYSTEM
SYSTEMWIDE TERMINALS (0.00) (0.00)

Replace components of revenue control system.

Funded Design (PE) Nov-88 Sep-13 618 107 114 123 132 *1,236142
Construction Jul-87 Mar-96 6,836 *6,836

7,453 107 114 123 132 8,071142

7,453 107 114 123 132 8,071142SYSTEMWIDE REVENUE CONTROL SYSTEM (Total)
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(Mile Post)
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Washington State Ferries Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 11

(Island)
(King)

(Kitsap)
(Snohomish)
(San Juan)

10
11
21
23
26
34
40

966640Q
W4

SYSTEMWIDE POINT OF SALE REPLACEMENT
SYSTEMWIDE TERMINALS (0.00) (0.00)

Support development and implementation of point of sale system replacement project.

Funded Design (PE) Sep-01 Jun-03 585 *585
Construction Jul-05 Jun-07 260 1,530 3,000 *4,790

845 1,530 3,000 5,375

845 1,530 3,000 5,375SYSTEMWIDE POINT OF SALE REPLACEMENT (Total)

(Island)
(King)

(Kitsap)
(San Juan)

(Skagit)

10
11
21
23
26
34
40

977730A
W4

PLANNING AND SPECIAL STUDIES
SYSTEMWIDE TERMINALS (0.00) (0.00)

Analyze travel demand, develop service schedules, plan vessel deployments, and analyze tariff/fares.

Funded Design (PE) Jun-87 Jun-13 7,544 1,281 1,367 1,459 1,582 *14,9421,709
Construction Sep-87 Aug-00 166 *166

7,710 1,281 1,367 1,459 1,582 15,1081,709

7,710 1,281 1,367 1,459 1,582 15,1081,709PLANNING AND SPECIAL STUDIES (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

985550B
W4

SYSTEMWIDE VESSEL PROJECTS
SYSTEMWIDE VESSELS (0.00) (0.00)

Vessel projects planning/scoping.

Funded Design (PE) Apr-99 Aug-05 454 22 25 26 27 *58329
Construction May-99 Jun-13 425 420 473 489 513 *2,870550

879 442 498 515 540 3,453579

879 442 498 515 540 3,453579SYSTEMWIDE VESSEL PROJECTS (Total)
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Legislative District 11

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

985550D
W4

SYSTEMWIDE VESSELS REGULATORY COMPLIANCE
SYSTEMWIDE VESSELS (0.00) (0.00)

Regulatory compliance.

Funded Design (PE) Jul-97 Aug-05 73 10 10 10 10 *12411
Construction May-94 Jun-13 10,672 190 190 190 190 *11,635203

10,746 200 200 200 200 11,760214

10,746 200 200 200 200 11,760214SYSTEMWIDE VESSELS REGULATORY COMPLIANCE (Total)

(King)

11 989920K
W4

SYSTEM WIDE MOVABLE BRIDGE MODIFICATION
SYSTEMWIDE TERMINALS (0.00) (0.00)

Design modifications for movable bridge

Funded Design (PE) Jul-01 Aug-04 1,216 430 *1,646
Construction Jul-04 Jun-05 1,704 *1,704

1,216 2,134 3,350

1,216 2,134 3,350SYSTEM WIDE MOVABLE BRIDGE MODIFICATION (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

989920M
W4

X5 REIMBURSABLE CONTRACTS USING CAPS
SYSTEMWIDE (0.00) (0.00)

X5 Reimbursable Contracts using Contract Administration & Payment Syst em (CAPS)

Funded Design (PE) Feb-99 Dec-01 51 *51
Construction Nov-98 Sep-02 788 *788

838 838

838 838X5 REIMBURSABLE CONTRACTS USING CAPS (Total)
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Legislative District 11

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

989920X
W4

SYS-WIDE MISCELLANEOUS TERMINAL PROJECTS
SYSTEMWIDE TERMINALS (0.00) (0.00)

Conduct bridge inspections, manage life cycle preservation, provide environmental support, SMA/ESA/HPA 
and other environmental compliance, maintain engineering libraries, analyze load restrictions, and other 
miscellaneous tasks.

Funded Design (PE) Sep-98 Aug-08 7,303 465 548 588 633 *10,220683
Construction May-94 Jun-13 3,316 1,858 2,190 2,354 2,533 *14,9822,731

10,619 2,323 2,738 2,942 3,166 25,2023,414

10,619 2,323 2,738 2,942 3,166 25,2023,414SYS-WIDE MISCELLANEOUS TERMINAL PROJECTS (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

989930A
W4

SYSTEMWIDE SERVER INFRASTRUCTURE
SYSTEMWIDE SERVER (0.00) (0.00)

Server infrastructure development and implementation

Funded Design (PE) Jul-02 Jun-13 267 57 61 66 *52271

267 57 61 66 52271

267 57 61 66 52271SYSTEMWIDE SERVER INFRASTRUCTURE (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

989930B
W4

SYSTEMWIDE TERMINAL PHYSICAL SECURITY
SYSTEMWIDE TERMINALS (0.00) (0.00)

Provide improvements to highten terminal physical security measures

Funded Design (PE) Jul-02 Aug-05 50 50 50 *150
Construction Jul-05 Jun-09 200 200 200 *600

250 250 250 750

250 250 250 750SYSTEMWIDE TERMINAL PHYSICAL SECURITY (Total)
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(King)
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(Skagit)

(Snohomish)

10
11
21
23
26
34
40

989930D
W4

SYSTEMWIDE SMS ENHANCEMENTS
SAFETY MGMT SYSTEM (0.00) (0.00)

Safety management system enhancements

Funded Design (PE) Jul-02 Jun-05 487 363 *850

487 363 850

487 363 850SYSTEMWIDE SMS ENHANCEMENTS (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

989930E
W4

SYSTEMWIDE EMERGENCY MANAGEMENT COMMUNIC
SYSTEMWIDE FACILITY (0.00) (0.00)

Emergency management communications system improvements

Funded Design (PE) Jul-02 Jun-05 450 *450

450 450

450 450SYSTEMWIDE EMERGENCY MANAGEMENT COMMUNIC (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

989930F
W4

SYSTEMWIDE CUSTOMER TRAVEL INQUIRY
SYSTEMWIDE TERMINALS (0.00) (0.00)

Procurement of hardware and other equipment to provide travel inquiry system upgrade.

Funded Construction Jul-03 Jun-05 511 *511

511 511

511 511SYSTEMWIDE CUSTOMER TRAVEL INQUIRY (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

999910J
W4

SYSTEMWIDE EMERGENCY REPAIRS 2003-05
VESSELS & TERMINALS (0.00) (0.00)

Expedited repairs of damaged terminals and/or vessels in the 2003-05 biennium.

Funded Design (PE) Jul-03 Oct-03 500 *500
Construction Sep-03 Jun-05 4,837 *4,837

5,337 5,337

5,337 5,337SYSTEMWIDE EMERGENCY REPAIRS 2003-05 (Total)
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(King)
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(Skagit)

(Snohomish)

10
11
21
23
26
34
40

999910K
W4

SYSTEMWIDE EMERGENCY REPAIRS 2005-07
VESSELS & TERMINALS (0.00) (0.00)

Expedited repairs of damaged terminals and/or vessels in the 2005-07 biennium.

Funded Design (PE) Jul-05 Oct-05 500 *500
Construction Sep-05 Jun-07 5,097 *5,097

5,597 5,597

5,597 5,597SYSTEMWIDE EMERGENCY REPAIRS 2005-07 (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

999910L
W4

SYSTEMWIDE EMERGENCY REPAIR 2007-09
SYSTEMWIDE FACILITY (0.00) (0.00)

Funded Design (PE) Jul-07 Aug-08 500 *500
Construction Jul-08 Jun-09 5,511 *5,511

6,011 6,011

6,011 6,011SYSTEMWIDE EMERGENCY REPAIR 2007-09 (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

999910M
W4

SYSTEMWIDE EMERGENCY REPAIR 2009-2011
SYSTEMWIDE FACILITY (0.00) (0.00)

Funded Design (PE) Jul-09 Aug-10 500 *500
Construction Jul-10 Jun-11 5,975 *5,975

6,475 6,475

6,475 6,475SYSTEMWIDE EMERGENCY REPAIR 2009-2011 (Total)
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Legislative District 11

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

999910N
W4

SYSTEMWIDE EMERGENCY REPAIR 2011-13
SYSTEMWIDE FACILITY (0.00) (0.00)

Funded Design (PE) Jul-11 Aug-12 *500500
Construction Jul-12 Jun-13 *6,4746,474

6,9746,974

6,9746,974SYSTEMWIDE EMERGENCY REPAIR 2011-13 (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

999940C
W4

SYSTEMWIDE TERMINAL PLANNING/DESIGN
SYSTEMWIDE TERMINALS (0.00) (0.00)

Provide ongoing planning and design support for systemwide preservatio n activities

Funded Design (PE) Oct-97 Jun-13 2,669 327 350 376 405 *4,569442

2,669 327 350 376 405 4,569442

2,669 327 350 376 405 4,569442SYSTEMWIDE TERMINAL PLANNING/DESIGN (Total)

(Island)
(King)

(Kitsap)
(Skagit)

(Snohomish)

10
11
21
23
26
34
40

999976T
W4

SYSTEMWIDE TML WORK ORDERS BY AUDITORS
SYSTEMWIDE TERMINALS (0.00) (0.00)

Make adjustments to payments under closed agreements based on audit findings.

Funded Design (PE) Feb-90 Jun-13 629 93 102 107 112 *1,157114

629 93 102 107 112 1,157114

629 93 102 107 112 1,157114SYSTEMWIDE TML WORK ORDERS BY AUDITORS (Total)

(Island)
(King)

(Kitsap)
(San Juan)

(Snohomish)

10
11
21
23
26
34
40

999976V
W4

SYSTEMWIDE VESSEL WORK ORDERS BY AUDITOR
SYSTEMWIDE VESSELS (0.00) (0.00)

Work orders opened by auditor

Funded Design (PE) Mar-90 Jun-13 2,042 77 80 83 87 *2,46293
Construction Mar-00 Apr-01 219 *219

2,261 77 80 83 87 2,68193

2,261 77 80 83 87 2,68193SYSTEMWIDE VESSEL WORK ORDERS BY AUDITOR (Total)
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